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Remedial Action Implementation Update

Remedial Action for IR Sites 07 and 18 at Parcel B 
Soil Hotspot Locations at Parcels B, D-1, and G 

and Soil Stockpiles at Parcels D-1 and G
HPS BCT Meeting

April 26, 2011



Presentation Outline

• Update on RA activities in progress
– IR Sites 07 and 18 Soil Cover
– Parcels B, D-1, and G Soil Hotspot Remediation
– Parcels D-1 and G Soil Stockpile Removal

• IR Sites 07 and 18 Soil Cover Design Details

• RA Completion Schedule

• RA Implementation Photos
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RA Activities In Progress
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IR Sites 07 and 18 Soil Cover
• Remobilized soil offloading barge and began cover soil import 

at a rate of 3,600 tons per day
• Imported and placed approx. 31,600 tons (including period 

prior to wet weather delay) (approx 30% of soil cover)
• Demarcation layer installation in progress (orange filter fabric 

with detectable tape place along 10’ squares)

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G 
Soil Stockpile Removal
• Field work complete and Internal Draft RACR submitted to the 

Navy for review



Soil Cover Design
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Soil Cover Details
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RA Completion Schedule

IR Sites 07 and 18 RA
• Import and Place Soil Cover Material: Apr 18 – May 31
• Finish Grading and Fence Installation: June 1 – June 14
• Seeding and Soil Stabilization: Jun 14 – Jun 28
• Site Cleanup and Demobilization: Jun 28 – Jun 30
• CDPH Post-Cover Scan of Sites 07 & 18: > Jul 11 (TBD)
• Draft RACR: Sept 15
• Final RACR and RA Fact Sheet: Nov 17

Parcels B, D-1, and G Hot Spots and Stockpiles
• Draft RACR: May 30
• Final RACR and RA Fact Sheet: Jul 30



Barge Offloading Select Fill for Soil Cover
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Loader Filling Bottom Dump Truck
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Soil Placement on 7/18 Surface
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Low Ground Pressure Bulldozer Spreading Soil
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Moisture Conditioning and Dust Control
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Smooth Drum Compactor Compacting Soil
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Compaction Testing
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Off-Road Dump Trucks Placing Soil on Hillside
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Soil Placement on Hillside

Hunters Point Shipyard BCT Meeting – April 26, 2011 15



Soil Import, Placement, and Compaction 
Operation
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